
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/28/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/13/2015

Contract Location: Time Allowed:

29.727 MILES OF CONCRETE PAVEMENT REHABILITATION, MILLING, I

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/02/2012

11/30/2012

12/05/2012

03/19/2013

00/00/0000

00/00/0000

1073 Days

11/12/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 90.31

969 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,607,429.07

$55,873,422.52

$14,938,309.25

74.51%

Counties:

Laurens Treutlen

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003956      $58,607,429.07 $55,873,422.52 $14,938,309.25 74.51% $2,275,593.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/28/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/13/2015

Project Number: M003956      SR 404 - CONC REHAB

 

CSNHS-M003-00(956)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $39,302,208.06 $37,254,174.06 $2,048,034.00

Non-Participating $4,366,911.76 $4,139,352.43 $227,559.33

Total Earnings $43,669,119.82 $41,393,526.49 $2,275,593.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $43,669,119.82 $41,393,526.49 $2,275,593.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $43,669,119.82 $41,393,526.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,275,593.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/28/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/13/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0010 413-1000     BITUM TACK COAT GL  819.000 1,498.000

 3.250 .000

 

 

1,498.000 $.00 $4,868.50

Category Amount: $0.00 $4,868.50

Category Number: 0030 ROADWAY

0060 150-1000     TRAFFIC CONTROL - LS  1.000 .889

 2039962.530 .067

CSNHS-M003-00 (956)

 

.956 $136,677.49 $1,950,204.18

0065 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 6.000

 17931.220 .000

 

 

6.000 $.00 $107,587.32

Category Amount: $136,677.49 $2,057,791.50

Category Number: 0040 TEMPORARY EROSION CONTROL

0120 167-1500     WATER QUALITY INSPECTIONS MO  36.000 27.000

 1435.000 1.000

 

 

28.000 $1,435.00 $40,180.00

Category Amount: $1,435.00 $40,180.00

Category Number: 0030 ROADWAY

0160 441-0006     CONC SLOPE PAV, 6 IN SY  1,088.000 1,380.917

 34.850 .000

 

 

1,380.917 $.00 $48,124.96

0185 610-1055     REM GUARDRAIL LF  46,578.000 29,479.000

 1.030 250.000

 

 

29,729.000 $257.50 $30,620.87

0190 610-1075     REM GUARDRAIL ANCH, ALL TYPES EA  151.000 93.000

 117.880 6.000

 

 

99.000 $707.28 $11,670.12



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/28/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/13/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0205 641-1100     GUARDRAIL, TP T LF  1,407.000 166.500

 55.350 714.000

 

 

880.500 $39,519.90 $48,735.68

0210 641-1200     GUARDRAIL, TP W LF  44,630.000 11,316.950

 15.380 17,801.000

 

 

29,117.950 $273,779.38 $447,834.07

0215 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  49.000 18.000

 615.000 2.000

 

 

20.000 $1,230.00 $12,300.00

0220 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  102.000 32.000

 2034.630 33.000

 

 

65.000 $67,142.79 $132,250.95

Category Amount: $382,636.85 $731,536.65

Category Number: 0050 PERMANENT EROSION CONTROL

0260 700-6910     PERMANENT GRASSING AC  65.000 35.437

 358.750 4.430

 

 

39.867 $1,589.26 $14,302.29

0270 700-8000     FERTILIZER MIXED GRADE TN  41.000 18.862

 563.750 .500

 

 

19.362 $281.88 $10,915.33

0285 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  630,000.000 215,782.057

 0.320 4,114.000

 

 

219,896.057 $1,316.48 $70,366.74

Category Amount: $3,187.62 $95,584.36

Category Number: 0030 ROADWAY

0305 210-0100     GRADING COMPLETE - LS  1.000 .696

 7195397.250 .037

CSNHS-M003-00(956)

 

.733 $266,229.70 $5,274,226.18



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/28/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/13/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0325 611-8050     ADJUST MANHOLE TO GRADE EA  47.000 30.000

 768.750 3.000

 

 

33.000 $2,306.25 $25,368.75

Category Amount: $268,535.95 $5,299,594.93

Category Number: 0010 ROLLER COMPACTED CONCRETE - ALT 1

0340 301-5000     PORTLAND CEMENT TN  10,040.000 25,946.280

 140.000 579.930

 

 

26,526.210 $81,190.20 $3,713,669.40

0345 301-6000     CEMENT TREATED BASE COURSE SY  1,188,466.000 201,613.011

 1.880 7,459.494

 

 

209,072.505 $14,023.85 $393,056.31

0350 446-4050     PAVEMENT INTERLAYER FABRIC FULL WIDTH SY  1,188,466.000 790,733.078

 1.780 21,887.693

 

 

812,620.771 $38,960.09 $1,446,464.97

Category Amount: $134,174.14 $5,553,190.68

Category Number: 0030 ROADWAY

0395 430-0210     PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THKSY  491,747.000 300,407.750

 32.540 9,542.583

 

 

309,950.333 $310,515.65 $10,085,783.84

Category Amount: $310,515.65 $10,085,783.84

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,031.140

 1.000 -3,672.890

(IN# 1)

                                                            

-4,704.030 $-3,672.89 ($4,704.03)

Category Amount: $-3,672.89 $-4,704.03



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/28/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14438-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/13/2015

Project Number M003956      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

9055 301-6000     CEMENT TREATED BASE COURSE SY  .000 614,554.107

 4.000 .000

SUPPLEMENTAL AGREEMENT NO. 001

                                                            

614,554.107 $.00 $2,458,216.43

9060 440-0001     PLAIN PC CONC SHLDR TP - SY  .000 440,018.741

 22.970 45,368.271

SUPPLEMENTAL AGREEMENT NO. 001

                                                            

485,387.012 $1,042,109.18 $11,149,339.67

9090 004-0029     EXTRA WORK - SY  .000 12,045.333

 6.650 .000

GUARDRAIL SHOULDERS

                                                            

12,045.333 $.00 $80,101.46

9095 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,521.380

MATL & H LIME 94.250 -.060

FOR GUARDRAIL SHOULDERS

                                                            

1,521.320 $-5.66 $143,384.41

Category Amount: $1,042,103.52 $13,831,041.97

Project Total Amount: $2,275,593.33 $43,669,119.82


